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Ms. Catherine McCord '
Environmental Review Branch
Planning and Management Division
US-EPA
Region V - SME-12
230 S. Dearborn Street
Chicago, Illinois 60604

REMEDIAL INVESTIGATION/FEASIBILITY STUDY (RI/FS) WORK PLAN
Dear Ms. McCord:

Reference is made to Valdas Adamkus's June 24, 1987 letter to me
on the above subject.

DOE has reviewed USEPA-5 and Ohio EPA comments on the RI/FS Work
Plan, and our responses are provided with this letter. DOE
requests formal USEPA-5 authorization to proceed with remaining
RI/FS tasks based on the (1) December 19, 1986 Work Plan
(supplemented on January 30, 1987), and (2) resolution to USEPA-S
and Ohio EPA comments as presented in this letter. Any further
delay in formal USEPA-5 approval will result in unnecessary
additional resources to complete the RI/FS, and the Record of
Decision will be delayed beyond the current schedule of early
1990.

The referenced letter identified four (4) general deficiencies
with the Work Plan. These deficiencies (paraphased) and our
responses are as follows:

1. Deficiency - DOE must develop a mechanism for integrating
: past data into the RI/FS.

Response - At a meeting on July 22, 1987 at the FMPC
: between USEPA-5, Ohio EPA, DOE and DOE
contractors, the issue of using past data in
the RI/FS was discussed. Briefly, it was
DOE's position that past data would be used
provided the data was validated to USEPA-5's

satisfaction.

2. Deficiency - Data collected under the RI/FS should met the
requirements Section 121 of SARA.

Response - All data <collected by DOE will meet the
requirements of Section 121 of SARA.
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3. Deficiency ~ An adequate onsite and offsite
characterization study must be performed.

Response - As stated in the Work Plan, a phased approach
to the onsite investigation is planned for
the RI/FS. During the July 22, 1987 meeting
discussed above DOE agreed to propose to
USEPA-5 an offsite groundwater monitoring
program consisting of 10-15 monitoring wells.
In addition, DOE agreed to analyze 10
additional wells for HSL parameters. Both
proposals are provided with this letter.

4. Deficiency The Work Plan is missing vital elements
specified in the RI/FS statement of work

(SOW) . '
Response -~ DOE has addressed specific USEPA-~5 and Ohio

EPA deficiencies in the Work Plan that were
outlined in the June 24, 1987 letter. on
August 4, 1987, both USEPA-5 and Ohio EPA's
office was briefed on DOE's plans to conduct
a comprehensive study of radiological impacts
on the offsite population around the FMPC.
This study is being conducted with
participation from the Center for Disease
Control, USEPA, The State of Ohio, and other
regulatory agencies. This study will be
performed outside the FFCA; however, it will
be accomplished in such a manner as to
satisfy the requirements of the FFCA in
general, and the RI/FS in particular.

During the July 22, 1987 meeting, USEPA-5 was informed of DOE's
intent to revise the Work Plan in two segments. First, a comment
response volume was to be issued by August 24, 1987. This
comment response volume is provided in the four (4) attachments
to this letter which are described as follows:

o Attachment 1

Response to specific USEPA-5
comments.

Response to specific Ohio EPA
comments.,

o Attachment 2

o Attachment 3 Revisions to the RI/FS Work Plan
volume submitted to USEPA-5 on

December 19, 1986.

o Attachment 4 - Change pages to the Work Plan
supporting documents submitted to
USEPA~-5 on January 30, 1987.
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A revised RI/FS Work Plan incorporating all agreed-upon changes
will be issued within 45 days of USEPA-5 approval of the Work
Plan. A response package on USEPA and Ohio EPA comments relative
to Task 1 - Description of Current Situation is planned for
November 1987.

We look forward to your approval of the RI/FS Work Plan.

Sincerely,

Q

James A. Rea r
Site Manager

DP-84:Collier
Attachments (2):As stated

cc w/atts.

Bill Franz, USEPA-5

Amy Blumberg, USEPA-5
Graham Mitchell, OEPA-Dayton
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Bob Conner, WMCO

Dick Wilde, ASI




